



Fiber optic deployment calendar

in MRC de Brome-Missisquoi

* **The projected date for network availability** represents the **availability of the network in the street that allows the service at the address**. It does not take into account the installation because not all households will ask for the service. Once the **Network is available**, a reasonable delay is to be expected for the installation of the services.

MUNICIPALITIES		PROJECTS	Projected date for network available*	1-Field posts readings	2-Deployment blueprints conception	3-Work permits requested	4-Work permits received	5- Network construction	6- Network available*
			Deployment steps						
Stanbridge Station	BPI	Completed							
Notre-Dame-de-Stanbridge									
Saint-Ignace-de-Stanbridge									
Saint-Armand									
Stanbridge East									
Sainte Sabine									
Abercorn									
East Farnham	BPI								
Farnham	BPI								
	Eclair								
Bedford	BPI								
	Eclair								
Brome	BPI								
Bedford Canton	BPI								
	Eclair								
Dunham	BPI								
Frelighsburg	BPI								
	Eclair								
Pike River	BPI								
Bolton-Ouest	BPI								
	Eclair								
Lac-Brome	BPI								
	Eclair								
Cowansville	BPI								
	Eclair								
Bromont	BPI								
	Eclair								
Brigham	BPI								
	Eclair								
Sutton	BPI								
	Eclair								
Frelighsburg	Eclair								
Completed									

CHECK THE AVAILABILITY AT

